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Command Workload Analysis & Resource Leveling 

Scope 

This process covers the general process by which the Regional Management Board (RMB) 
and regional Business Management Office accomplish workload analysis and resource 
leveling.    

This process does not cover workload analysis and resource leveling at the project level.  For 
that information, refer to   Project Workload Analysis and Resource Leveling[PROC1014]. 

Policy 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

Responsibility 

The regional Business Management Office (BMO) is responsible for executing the P2 
Resource Forecasting Analysis and advising the Regional Management Board (RMB) on 
workload-related problems in a District. 

The Regional Management Board (RMB) is responsible for evaluating Division functional 
workload information from P2, based on District resource data as required to support 
operational and strategic planning.  Default P2 report will be based on forecasted workload 
and resource conflicts outside of  the Quarterly Trigger Values Chart limits contained in  
Standard and Recommended Computations for Workload Analysis and Resource 
Leveling[REF1008].  The primary focus of the RMB will be  on outyear forecasts. 
Response: Accepted 

Distribution 

Business Management Office (BMO)* 

Regional Management Board (RMB)* 
 Response: BP/P2 Program Office changed to Configuration Management Board.   See glossary 

 

System References 

Acronyms and Glossary[REF1001] 

Resource Forecast Analysis Annual Schedule[REF1009] 

Standard and Recommended Computations for Workload Analysis and Resource 
Leveling[REF1008] 
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Activity Preface 

This process is performed on a quarterly basis, at the regional level, to address management 
and reporting issues, as described in the  Resource Forecast Analysis Annual 
Schedule[REF1009]. 

Quarterly triggers for action on out-of-balance resourcing are shown in the Quarterly Trigger 
Values Chart contained in  Standard and Recommended Computations for Workload 
Analysis and Resource Leveling[REF1008].  Information in the reports utilized by the 
Business Management Office (BMO) and Regional Management Board (RMB) will come 
from data contained in P2; therefore, a truly accurate portrayal of the workload will only be 
available when all work is in P2. 

Business Management Office (BMO) 
1. Execute P2 Resource Forecasting Analysis. 

2. Advise Regional Management Board (RMB). 

3. Develop and maintain Regional Plan that addresses long-term command strategies. 

While detailed analysis is only conducted for CFY, BY, and BY+1, long-term estimates 
of future workload for BY+2 through BY+4 will be evaluated using P2 analysis tools.  
Other considerations include history of Congressional Adds, the overall Corps Strategic 
Vision, and policy initiatives. 

Regional Management Board (RMB) 
4. Evaluate if actions are necessary to address persistent problems with a District failing to 

maintain targets that could impact execution of future work. 

Refer to Quarterly Trigger Values Chart contained in  Standard and Recommended 
Computations for Workload Analysis and Resource Leveling[REF1008]. 

If actions are necessary to resolve problems, goto task #5.  Otherwise, end of activity. 

5. Evaluate & recommend options such as personnel actions , changing responsibilities, 
creation of centers of expertise, workload sharing, etc. Response: Reworded. See 
master document. 

End of activity. 
 


